
Georgia Date:

User: vepps   Department of Transportation Page 1 of 8

Pay Period: 07/02/2014

to 08/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0011

08/05/2014

Contract Location: Time Allowed:

I-75/SR 401 AT US 41/US 76/SR 3 (ROCKY FACE)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

02/06/2013

02/28/2013

03/05/2013

09/28/2013

00/00/0000

00/00/0000

1214 Days

06/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 03   

Elapsed Calender Days:

Percent Time: 42.75

519 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$35,565,975.25

$33,581,026.56

$29,836,053.26

14.62%

Counties:

Whitfield

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000931      $35,565,975.25 $33,581,026.56 $29,836,053.26 16.11% $585,396.92

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 8

Pay Period: 07/02/2014

to 08/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0011

08/05/2014

Project Number: 0000931      I-75/SR 401 - INTERCHANGE RECONSTRUCTION

 

NHS00-0000-00(931)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,160,873.24 $3,559,416.14 $601,457.10

Non-Participating $1,040,218.32 $889,854.03 $150,364.29

Total Earnings $5,201,091.56 $4,449,270.17 $751,821.39

Stockpiled Materials $528,830.43 $695,254.90 ($166,424.47)

Gross Earnings $5,729,921.99 $5,144,525.07 $585,396.92

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,729,921.99 $5,144,525.07

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $585,396.92

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 8

Pay Period: 07/02/2014

to 08/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0011

08/05/2014

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .362

 656733.030 .033

NHS00-0000-00(931)

 

.395 $21,672.19 $259,409.55

0015 210-0100     GRADING COMPLETE - LS  1.000 .330

 4676251.720 .020

NHS00-0000-00(931)

 

.350 $93,525.03 $1,636,688.10

0188 624-0400     SOUND BARRIER, TYPE- SF  16,381.000 .000

 33.030 10,640.000

C

 

10,640.000 $351,439.20 $351,439.20

Category Amount: $466,636.42 $2,247,536.85

Category Number: 0020 DRAINAGE

0319 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  6,010.000 323.500

 33.740 98.000

 

 

421.500 $3,306.52 $14,221.41

0344 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  134.000 160.000

 61.780 .000

 

 

160.000 $.00 $9,884.80

0349 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  126.000 128.000

 72.860 .000

 

 

128.000 $.00 $9,326.08

0354 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  13.000 3.000

 429.200 2.000

 

 

5.000 $858.40 $2,146.00

0384 603-1018     STN PLAIN RIP RAP, 18 IN SY  444.000 4.430

 26.030 68.889

 

 

73.319 $1,793.18 $1,908.49

Category Amount: $5,958.10 $37,486.78



Georgia Date:

User: vepps   Department of Transportation Page 4 of 8

Pay Period: 07/02/2014

to 08/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0011

08/05/2014

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 BRIDGE NO. 2 LT

0719 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  107.000 29.219

 21.670 29.309

 

 

58.528 $635.13 $1,268.30

Category Amount: $635.13 $1,268.30

Category Number: 0040 BRIDGE NO. 1 LT

0739 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 325463.720 .100

1 LT

 

.100 $32,546.37 $32,546.37

0774 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO -LF  1,974.000 .000

 151.500 986.783

1 LT

 

986.783 $149,497.62 $149,497.62

Category Amount: $182,043.99 $182,043.99

Category Number: 0100 BRIDGE NO. 2 LT

0784 511-1000     BAR REINF STEEL LB  48,565.000 .000

 0.690 10,342.000

 

 

10,342.000 $7,135.98 $7,135.98

Category Amount: $7,135.98 $7,135.98

Category Number: 0040 BRIDGE NO. 1 LT

0789 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 51087.390 .100

1 LT

 

.100 $5,108.74 $5,108.74

Category Amount: $5,108.74 $5,108.74

Category Number: 0100 BRIDGE NO. 2 LT

0819 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  420.000 .000

 50.100 145.830

 

 

145.830 $7,306.08 $7,306.08

Category Amount: $7,306.08 $7,306.08



Georgia Date:

User: vepps   Department of Transportation Page 5 of 8

Pay Period: 07/02/2014

to 08/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0011

08/05/2014

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0160 WALL NO. 5

0828 520-2500     PILING, TIMBER - TREATED LF  39,850.000 28,335.280

 20.280 233.100

 

 

28,568.380 $4,727.27 $579,366.75

Category Amount: $4,727.27 $579,366.75

Category Number: 0120 WALL NO. 1

0979 627-1100     COPING A, WALL NO - LF  271.000 .000

 89.530 90.000

1

 

90.000 $8,057.70 $8,057.70

Category Amount: $8,057.70 $8,057.70

Category Number: 0130 WALL NO. 2

0984 627-1100     COPING A, WALL NO - LF  283.000 .000

 88.080 100.000

2

 

100.000 $8,808.00 $8,808.00

Category Amount: $8,808.00 $8,808.00

Category Number: 0050 EROSION CONTROL - PERMANENT

1009 603-7000     PLASTIC FILTER FABRIC SY  26,531.000 6,538.889

 2.180 741.111

 

 

7,280.000 $1,615.62 $15,870.40

1019 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 7,398.000

 0.950 .000

 

 

7,398.000 $.00 $7,028.10

1024 700-6910     PERMANENT GRASSING AC  43.000 .578

 550.000 1.024

 

 

1.602 $563.20 $881.10

1029 700-7000     AGRICULTURAL LIME TN  86.000 .031

 95.000 1.900

 

 

1.931 $180.50 $183.45



Georgia Date:

User: vepps   Department of Transportation Page 6 of 8

Pay Period: 07/02/2014

to 08/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0011

08/05/2014

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL - PERMANENT

1034 700-8000     FERTILIZER MIXED GRADE TN  31.000 .340

 375.000 .550

 

 

.890 $206.25 $333.75

Category Amount: $2,565.57 $24,296.80

Category Number: 0060 EROSION CONTROL - TEMPORARY

1049 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  140.000 28.500

/SAND BAGS 313.000 2.250

 

 

30.750 $704.25 $9,624.75

1059 163-0240     MULCH TN  1,936.000 175.817

 180.000 2.730

 

 

178.547 $491.40 $32,138.46

1064 163-0300     CONSTRUCTION EXIT EA  16.000 5.250

 1287.510 .750

 

 

6.000 $965.63 $7,725.06

1074 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  16,100.000 10,559.625

RAW CHECK DAM 2.950 170.250

 

 

10,729.875 $502.24 $31,653.13

1089 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  8.000 9.000

 699.590 1.500

 

 

10.500 $1,049.39 $7,345.70

1094 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  10.000 3.000

 164.020 .750

 

 

3.750 $123.02 $615.08

1109 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  24,300.000 2,056.000

 0.100 1,455.000

 

 

3,511.000 $145.50 $351.10



Georgia Date:

User: vepps   Department of Transportation Page 7 of 8

Pay Period: 07/02/2014

to 08/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0011

08/05/2014

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL - TEMPORARY

1159 167-1500     WATER QUALITY INSPECTIONS MO  33.000 9.000

 100.000 1.000

 

 

10.000 $100.00 $1,000.00

1169 171-0030     TEMPORARY SILT FENCE, TYPE C LF  48,600.000 31,005.000

 2.650 749.250

 

 

31,754.250 $1,985.51 $84,148.76

1174 716-2000     EROSION CONTROL MATS, SLOPES SY  31,250.000 673.445

 0.750 .000

 

 

673.445 $.00 $505.08

Category Amount: $6,066.94 $175,107.12

Category Number: 0010 ROADWAY

1304 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  900.000 19.000

 60.000 23.750

 

 

42.750 $1,425.00 $2,565.00

Category Amount: $1,425.00 $2,565.00

Category Number: 0160 WALL NO. 5

1329 627-1180     ADDITIONAL MSE BACKFILL CY  1,730.000 1,245.270

 28.600 484.727

 

 

1,729.997 $13,863.19 $49,477.91

1384 457-1010     GEOGRID REINFORCEMENT, TP B SY  5,525.000 1,840.873

 2.900 1,895.017

 

 

3,735.890 $5,495.55 $10,834.08

Category Amount: $19,358.74 $60,311.99

Category Number: 0100 BRIDGE NO. 2 LT

1429 500-3002     CLASS AA CONCRETE CY  210.000 .000

 634.570 38.945

 

 

38.945 $24,713.33 $24,713.33

Category Amount: $24,713.33 $24,713.33



Georgia Date:

User: vepps   Department of Transportation Page 8 of 8

Pay Period: 07/02/2014

to 08/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0011

08/05/2014

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1554 158-1000     TRAINING HOURS HR  10,000.000 1,087.000

 0.800 1,593.000

 

 

2,680.000 $1,274.40 $2,144.00

Category Amount: $1,274.40 $2,144.00

Project Total Amount: $751,821.39 $5,201,091.56


